




Quarterly Executive Summary Daisy Elementary Auditorium Upgrade Q1 2024



HCS Project Managers: Tricia Lemeur

Principal: Josh Todd

Design: SGA|NW, a GF Design Company **Contractor:** TBD

Project Scope: Miscellaneous upgrades to the auditorium, including but not limited to ADA access.

Current Status: Design documents have been submitted to OSF and are awaiting review.

Budget: Original Budget: **\$1,500,000.00**



Budget Issues: None.

Schedule: We are expecting approval from OSF within the next couple of weeks and anticipate releasing a solicitation shortly thereafter. We anticipate that the work can mostly be completed over the summer.



Schedule Issues: None.

Achievements: N/A