



Quarterly Executive Summary
Carolina Forest High School – Student Parking Addition
Q1 2024



HCS Project Manager: Trevor Turner

Principal: Gaye Driggers

Architect/Engineer: Mead & Hunt

Contractor: S&W Asphalt

Project Scope: Increase student parking capacity to meet the growing needs of the school.

Current Status: Negotiating pricing with contractor. Begin construction in June 2024

Budget: \$250,000



Budget Issues: None.

Schedule: Construction to begin in June 2024



Schedule Issues: None.